
 
Campus Map Kiosks 

 
Four campus map kiosks will be installed 
on campus to help orient visitors. The 
kiosks have an overhead canopy and will 
be strategically located on walkways at 
the east and west pedestrian campus 
entrances.  Construction will begin in 
August and will be completed in 
September.  
 
 

 
 
 

  Building F/E Remodeling  
 
The architectural firm John Morris 
Architects has been chosen for the  
Building F/E Remodeling project. The  
current 110 seat theater will be enlarged 
and the adjacent classroom and rehearsal 
space will be remodeled.  This project is 
funded by the State of Illinois Capital 
Development Board and the actual design 
work requires the approval from Capital 
Development Board to proceed.  
Programming is in progress. 
 

 
Building J Renovation 

 
Building J (formally known as the 
FM Building) is being remodeled 
to include new offices and two new 
dance studios for the Ensemble 
Español program. Ensemble 
Español will move from their 
temporary location on the 1st floor 
of the PE Complex to Building J in 
mid August. 
 
 

CCICS North  
Face Façade Repairs 

 

This project reconstructs the north 
parapet wall, removes terra cotta 
copings, and fabricates replacement 
coping units, where needed.  Work 
includes brick masonry and steel 
lintel repairs to 9,000 square feet of 
the north wall to include grinding 
and tuck pointing brick masonry, 
coating the existing concrete sills, 
cleaning and painting exposed steel 
lintels and structural steel as 
exposed during the masonry work, 
and removing steel lintels where 
windows were formally located.  
Construction will be completed by 
the end of September 2007. 
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Building A Remodeling 

 
This project remodels Building A to 
house the College of Business and 
Management, faculty offices, and 
classrooms. The design for remodeling 
Building A places faculty offices along 
the majority of the north and south 
building perimeter, with instructional 
and departmental support spaces on the 
interior.  This project is funded by the 
State of Illinois Capital Development 
Board. Asbestos abatement and 
demolition began in July 2007, and 
construction is expected to be 
completed in Spring 2009.  
 
 

PE & CCICS  
Fire Alarm Upgrades 

 
The PE fire alarm system has not been 
updated since the building was 
constructed in 1988, and the CCICS 
system was has not been updated since 
1972. This project installs new fire/
smoke detectors and voice/visual 
activation devices in both buildings.  
Work began in April 2007 and is 
scheduled to be completed in December 
2007.  
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—————————————————————————————–——— 
Facilities Management is working on various construction and remodeling projects.   
Most of these projects affect the University Community.  The following are projects that 

will be under construction during the coming months or were recently completed. 
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Capital Requests 
Continued  

�
Science Building  
Modernization 

�
The original intent of this project was to 
renovate the current Science Building to 
meet University requirements that have 
changed since the building was constructed 
in 1972.  Previous requests approved by our 
Board of Trustees and submitted to the 
Board of Higher Education were based on 
this program.  After further analysis and  
discussions with the architectural firm, it 
was determined that it would be more cost 
effective, and it would better facilitate 
teaching and learning in the sciences, to 
construct a new Science Building and  
renovate the current building for other 
University purposes.  A modified request 
for the construction of a new Science 
Building is being prepared based on data 
gathered and analyses performed during the 
initial programming.  This request will be 
presented to the Board of Trustees at the 
September meeting.  
 

Classroom Building  
Remodeling 

 
This project, to occur after the College of 
Education moves into the Education 
Building, will renew existing finishes, 
modernize H.V.A.C and utility systems, 
replace fixed equipment, and remodel 
interior areas in response to programmatic 
changes in the Classroom Building since it 
was constructed in 1973.  This work 
includes realigning administrative space 
throughout the building.  It also 
reconfigures the second floor open 
computer laboratories, consolidates the 
computer center and support offices, and 
adds student meeting and group space. 

 
Electrical High Voltage 

Substation & Cable Replacement 
 

This project replaces the electric 
substations in Buildings C, D and E and 
replaces aluminum cable and outdated 
connection boxes throughout the campus, 
all installed in 1961.  These improvements 
will make the distribution of electricity 
more reliable on the north side of campus. 

Projects Completed  
in Spring 2007 

 
Graphic Design and Photography 

Moved to Building I  
 
The former Public Safety Building has 
been remodeled and designated Building I.  
Graphics Design and Photography, a 
d i v i s i o n  o f  M a r k e t i n g  a n d 
Communications, moved from Building A 
into Building I in February 2007. 

 
Renovation College of Education 

Dean’s Offices  
 

The College of Education Dean’s Offices 
renovation included a fresh coat of paint, 
new ceiling tiles, new carpet and new 
furniture.  Work was finished in March 
2007. 

 
Library Service 

Elevator Modernization 
 

Rebuilding of the Library Service 
Elevator, which was damaged in the fire in 
November 2005, was completed in May 
2007.  All damaged elevator equipment 
was replaced.  Per city code, a new 
elevator equipment room was built, and 
the elevator cab was modernized.  
 

Computer Room CLS 3054  
Modifications 

 
The University’s computer network center 
has been located in room 3054 of the 
Classroom Building for over 25 years.  
However, given the increasing University 
load demands, including those of the ERP 
project equipment, the electrical and 
cooling capabilities of the room were not 
adequate.   This project consisted primarily 
of electrical and fire suppression 
improvements for the long term use of 
room 3054 as the University Computing 
Services server location.  The most 
significant part of the project was bringing 
adequate electrical capacity to the room.  
The work provided a new Uninterruptible 
Power Supply (UPS) system, as well as 
additional ventilation, cooling, and dust 
control.  Construction was completed in 
May 2007. 

 

D007 Alterations 
 

The Facilities Management architectural 
staff moved from Building J (formally FM 
Building) to the Lower Level of Building 
D in July 2007.  Building J is being  
renovated to accommodate Ensemble 
Español. 
 
 

Parking Lots ‘H’ & ‘J’  
 

Rehabilitation of Parking Lots ‘H’ and ‘J’ 
started in June 2007 and was completed in 
July 2007.  Patching, paving, sealing, and 
striping were done to resurface the lots.  
 

�
�

�

�

Capital Requests  
�
In June the University submitted to the 
Board of Trustees its preliminary FY2009 
Capital request for state funds to complete 
several capital and capital renewal 
projects.  Requested capital projects total 
$105.6 million.  All projects are based on 
the fiscal year 2008 cost guidelines issued 
by the State of Illinois Capital 
Development Board.  A brief description 
of each project follows: 

 
Education Building 

(planning & construction) 
 

This project would plan and construct the 
Education Building to address the 
continuing growth, success, and pressing 
needs of NEIU students.  High quality 
teaching and faculty office space for the 
College of Education, as well as general 
purpose classrooms, would be provided. 

 
CCICS  Remodeling Phase I 

 
This project will renew existing interior 
finishes and the exterior façade, 
modernize the H.V.A.C and utility 
systems, update the lighting systems, add 
a Building Automation System, replace 
fixed equipment, and remodel interior 
areas.  This is in response to programmatic 
changes that have occurred since the 
previous remodeling in 1972. 
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